

BOWEN ISLAND MUNICIPALITY

REPORT

Date: 9 November 2009

To: Mayor and Council

From: Hendrik Slegtenhorst, Chief Administrative Officer and Approving Officer

Re: CAO Objective #1, Cape Roger Curtis
Monthly Report for October, 2009

Work on this objective remained easily the most time-consuming project in October.

This project continues to have satisfactory progress.

As indicated by Mayor and Council during the determination on 28 July of its CAO's 90 days' objectives, this report is also to be made available to the public; hence, I am posting it to the municipal website.

Specific activities included, but were not limited to:

- Discussions with owner Don Ho, 2, 5, 7, 9, 12, 15, 17 October;
- Work with and direction to lead planner Michael Rosen, 2, 4, 6, 9, 12 October;
- Meeting with Stephen Foster, at his initiative, 7 October;
- Approving Officer's review of public meeting of 3 September, on 8 October;
- Site visits by Approving Officer, 10, 12 October;
- Assessment of development permit, with Michael Rosen, municipal solicitor Chris Murdy, and environmental specialist Diane Urban, 14, 15, 16 October;
- Review of Lidstone letter of 15 July, on 15 October;
- Update of website material, 19 October;
- Issuance of development permit, 19, 20 October; and related matters, 22, 23, 24, 25, 26 October; and,
- Further discussions with Michael Rosen and owners' project manager Eanson Ho, 27 October.